Software Project Management & Governance

RCS 305 ? Software Engineering | Riara University Revision Resource

1. The Triple Constraint Triangle

Software project governance balances three interdependent constraints: Scope, Time, and Cost, centered around Quality. Altering one dimension inexorably impacts the others.

2. Work Breakdown Structures (WBS) & Scheduling

? Work Breakdown Structure (WBS): Hierarchical decomposition of total project scope into manageable, assignable work packages.
? Gantt Charts: Temporal visualizations of task sequences, dependencies, milestones, and concurrent allocations.
? Critical Path Method (CPM): Calculates the longest sequence of dependent activities having zero float (slack). Any delay on the critical path directly postpones project completion.

3. Team Roles & Governance

Effective management coordinates Product Owners, Project Managers, Lead Architects, Developers, and QA engineers through transparent communication channels.

MaxLabs Academic Revision Document -- Copyright Riara University Design Thinking Prototype 2026